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IAG Milestone Extension Negotiations

J. ML Kersh, Associate General Manager

ironmental and Waste Management

‘E G Rocky Flats, Inc.

The Colorado Department of Health and Environmental Protection Agency Region VIII

have expressed a concern with the level of funding for environmental restoration activities

in FY92 and beyond. They allege that potential violations of the IAG may exist for failure

to provide adequate funding. Based on conversations with DOE and EG&G staff, I

‘believe that much of the funding "shortfall" is caused by scope growth in RI/RFI

Workplans and the inability of the two-year funding cycle to respond quickly to such

massive growth. To prepare for discussions with the regulators, I request you prepare the

following supporting information:

NILSON, JM.

1) A comprehenstve listing of the technical items in the approved or draft workplans that

'OUNG, E.R

exceed the requirements specified in Table § of the IAG.' The list should categorize by

'ANE, J.O.

OU and identify all additions to the IAG scope, not limited to fiscal year, including an
estimate of the schedule impact if additive to the cost impact (such as labora 1

time
for additional samples). Lo

2) The cost and schedule impacts as a result of scope growth specific to FY92. \ J
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3) An updated submittal of Level 5 project schedules .with IAG milestones superimposed

-

or each OU. The schedules should reflect baseline funding gnidance and current

G&G schedules for support and subcontract functions. Schedules should also note
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budget approval dates from DOE required to maintain the schedules.
4) BEG&G latest funding requirements for FY93 based on approved FY92 funding levels

and no further degradation of schedules beyond that created by the FY92

QHBES CONTHON 4 x

u’ndcrfunding.

3AEEIC

{
|

1
1

= i

{~2&PR _COmo : DOCUMENT CLASSIFICATION BOBB26173
REVIEW WAIVER PER
CLASSIFICATION OFFICE
DATE | BY
tefLu, # l
1

F-46522 (Rev. 2192)

{

3 53 Y '@ocky Flats Office

)

et e



J. M. Kersh 2 | FEB 2 6 1942

This information will be used to request milestone extensions as appropriate and also
inform the regulators of the impact of the scope increases, therefore, your prompt attention
is requested. Please contact Frazer Lockhart (x7846) or Rich Schassburger (x4888) of my
Environmerital Restoration Division to coordinate delivery of this information and any
clarification.

W%.,M E. MM

David P. Simonson
Assistant Manager
for Environmental Management

cc:

R. Lightne(i, EM-45

R. Greenberg, EM-453

A. Rampertaap, EM-453

R. Schassburger, ERD, RFO
E. gvered. EG&G

P. Bunge, EG&G




